



Special Blitz – PK-12 Project An Aerial Year in Review



- January 7, 2019



- January 6, 2020



Special Blitz – PK-12 Project An Aerial Year in Review

January 7, 2019



- Secure the site and establish site logistics.
- Strip the topsoil and stockpile for future replacement
- Begin cut to fill earthwork operations
- Begin stabilizing the soil using cement & lime stabilization
- Begin site utility installation



Special Blitz – PK-12 Project An Aerial Year in Review

February 4, 2019



- Underground utilities continue to be installed
- Ground stabilization continues
- Construct the building pad



Special Blitz – PK-12 Project An Aerial Year in Review

March 4, 2019



- Underground utilities continue to be installed
- Complete ground Stabilization
- Complete construction of the building pad
- Begin installation of the concrete footings



Special Blitz – PK-12 Project An Aerial Year in Review

April 1, 2019



- Complete underground utilities
- Complete construction of the building pad
- Continue installation of the concrete footings.
- Begin installation of masonry foundations.
- Begin installation of under slab utilities.



Special Blitz – PK-12 Project An Aerial Year in Review

May 6, 2019



- Continue installation of the concrete footings.
- Continue installation of masonry foundations.
- Continue installation of under slab utilities
- Begin construction of masonry walls.
- Begin installation of concrete slabs.



Special Blitz – PK-12 Project An Aerial Year in Review

June 5, 2019



- Complete installation of the concrete footings.
- Continue installation of masonry foundations.
- Continue installation of under slab utilities
- Continue construction of masonry walls.
- Continue installation of concrete slabs.
- Begin installation of structural steel.



Special Blitz – PK-12 Project An Aerial Year in Review

July 1, 2019




- Complete installation of masonry foundations.
- Complete installation of under slab utilities
- Continue construction of masonry walls.
- Continue installation of concrete slabs.
- Continue installation of structural steel.
- Begin installation of concrete slab on metal decks.



Special Blitz – PK-12 Project An Aerial Year in Review

August 6, 2019



- Continue construction of masonry walls.
- Continue installation of concrete slabs.
- Continue installation of structural steel.
- Continue installation of concrete slab on metal decks.
- Begin installation of the roof decking



Special Blitz – PK-12 Project An Aerial Year in Review

September 3, 2019




- Continue construction of masonry walls.
- Continue installation of concrete slabs.
- Continue installation of structural steel.
- Continue installation of concrete slab on metal decks.
- Continue installation of the roof decking.
- Begin installation of roofing.
- Begin interior wall framing work.
- Begin interior utility work.



Special Blitz – PK-12 Project An Aerial Year in Review

October 3, 2019



- Continue construction of masonry walls.
- Continue installation of concrete slabs.
- Continue installation of structural steel.
- Continue installation of concrete slab on metal decks.
- Continue installation of the roof decking.
- Continue installation of roofing.
- Continue interior utility work.
- Continue interior wall framing work.
- Begin installation of drywall.



Special Blitz – PK-12 Project An Aerial Year in Review

November 4, 2019



- Continue construction of masonry walls.
- Continue installation of concrete slabs.
- Continue installation of structural steel.
- Continue installation of concrete slab on metal decks.
- Continue installation of the roof decking.
- Continue installation of roofing.
- Continue interior utility work.
- Continue interior wall framing work.
- Continue installation of drywall.
- Begin installation of exterior brick.



Special Blitz – PK-12 Project An Aerial Year in Review

December 3, 2019



- Complete construction of masonry walls.
- Continue installation of concrete slabs.
- Continue installation of structural steel.
- Continue installation of concrete slab on metal decks.
- Continue installation of the roof decking.
- Continue installation of roofing.
- Continue interior utility work.
- Continue interior wall framing work.
- Continue installation of drywall.
- Continue installation of exterior brick.
- Begin interior painting work.



Special Blitz – PK-12 Project An Aerial Year in Review

January 6, 2020



- Complete installation of concrete slabs.
- Continue installation of structural steel.
- Continue installation of concrete slab on metal decks.
- Complete installation of the roof decking.
- Continue installation of roofing.
- Continue interior utility work.
- Continue interior wall framing work.
- Continue installation of drywall.
- Continue installation of exterior brick.
- Continue interior painting work.
- Begin installation of ceilings.